

Provisional programme of works

DATE	PROJECT	EQUIPMENT
Sun 24 th June 10.30 am	Bracken Bash And Rosebay Pull	Work/Gardening Gloves Stout Stick (about 4' long -reasonable thickness bamboo ideal) Refuse Sacks
Sun 11 th July 10.30 am	Nettle Bash	Work/Gardening Gloves Stout Stick (as above) Refuse Sacks Garden Rake
Sun 8 th August 10.30 am	Bracken Bash and Rosebay Pull	Work/Gardening Gloves Stout Stick (as above) Refuse Sacks

From Friday 18th of June onwards, I will be spending at least one day a week compiling full vegetation surveys on the site. This is so that we have an accurate and up to date baseline to monitor any changes (deleterious or beneficial) that occur from future management.

If anyone is interested in either assisting or accompanying me please ring me to check which days I'll be on site.